Leka, Kathy

From: Humphries, Henry

Sent: Friday, February 18, 2005 1:34 PM

To: Drewes, Dan; Leka, Kathy j /8 L&-.— 0001
Subject: FW: Bureau County Crossing Projects - PM Report

819679 A

progress reports on two projects. T04-0007 & 8

————— Original Message-----

From: Thomas G. Domres [mallto:domrestg@tkda.com]

Sent: Friday, February 18, 2005 1:10 PM

To: Humphries, Henry

Subject: RE: Bureau County Crossing Projects - PM Report

TOY-000%
Mr. Humphries: O-]Cb 6g5 L.

My apclogies for not sending this earlier this week. The project status
is the following:

Steve Haring at the IDOT BLR has approved the plans. At this point, we
are working with the County and BNSF to schedule a bid date.

We anticipate setting the bid date very scon and will keep you posted.

Have a great weekend,

Thomas G. Domres, Registered Engineer
phone: 630/499-4110 ext. #303
fax: 630/499-4119
e-mail: domregtg@tkda.com

TKDA

3675 Darlene Court, Suite D

Aurora, IL 60504-6515

————— Original Message-----

From: Humphries, Henry [mailto:hhumphri@icc.state.il.us]
Sent: Tuesday, February 15, 2005 4:45 PM

To: Thomas G. Domres

Subject: RE: Bureau County Crossing Projects - PM Report

whats the status now?

————— Original Message~----

From: Thomas G. Domres [mailto:domrestg@tkda.com]
Sent: Monday, January 03, 2005 4:10 PM

To: Humphries, Henry

Cc: bureauchwy@theramp.net

Subject: Bureau County Crossing Projects - PM Report

Mr. Humphries:

As you requested, I am providing a project manager's report for the two
crogsing projects in Bureau County (Docket #T04-0007, DOT #079679A and
Docket #T04-0008, DOT #079655L) .

Steve Haring has been the engineer reviewing the plans at IDOT Bureau of
Local Roads. I talked with the IDOT Bureau of Local Roads on December
15, 2004, and found out that Mr. Haring had taken the rest of the year
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off. I asked if another IDOT engineer could review the projects, and
Mr. Haring had left instructions that he wanted to review these projects
personally after the holidays.

I will be contacting Mr. Haring tomorrow to discuss both of the projects
and his timetable for reviewing them.

Please contact me if you have any more questions regarding this project
or require additional information.

Thanks,

Thomas G. Domres, Registered Engineer
phone: 630/499-4110 ext. #303
fax: 630/499-4119
e-mail: domrestg@tkda.com

TKDA

3675 Darlene Court, Suite D

Aurora, IL 60504-6515



